



12/13/2023

Will Randolph
 Arizona Department of Transportation
 206 South 17th Ave., 301B
 Phoenix, AZ 85007
 Via: Email

Re: FY2023 – 2027 Sun Corridor MPO TIP Amendment #5

Will:

Attached is a copy of Amendment #5 for the FY2023 – 2027 Sun Corridor MPO TIP.

Because the amendment involves moving the construction phase back one fiscal year and correcting the local match requirement by separating out the local overmatch into the “Other Funds” column in the TIP, the Amendment is being processed Administratively.

Project changes are summarized below and highlighted in yellow on the attached copy of the TIP.

FY2025

STIP ID	Sponsor	Project Name	Fed Aid Type	Federal Funds	Local Match	Other Funds	Total	Action
TBD	Casa Grande	TS Centennial & Pinal	Local & Federal Earmarks	\$938,000	\$56,698	\$405,302	\$1,400,000	Amend - Moving construction phase from FY24 to FY25, correcting the required local match (\$56,698) and placing the local overmatch (\$405,302) in the "Other Funds" column.
TBD	Casa Grande	Thornton Rd Phase 3	Local & Federal Earmarks	\$3,000,000	\$181,336	\$2,378,664	\$5,560,000	Amend - Moving construction phase from FY24 to FY25, correcting the required local match (\$181,336) and placing the local overmatch (\$2,378,664) in the "Other Funds" column.



The Sun Corridor MPO Technical Advisory Committee (TAC) and Executive Board will be informed of FY2023 - 2027 TIP Amendment #5 on the following dates:

MEETINGS	DATE	LOCATION-APPROVAL
SCMPO TAC	February 22, 2024	Casa Grande
SCMPO Executive Board	March 12, 2024	Casa Grande

Thank you for your help in processing this TIP Amendment.

Sincerely,

A handwritten signature in black ink, appearing to read "J. Bottjen", is placed over a light gray rectangular background.

Jason Bottjen, Deputy Director
Sun Corridor MPO

Sun Corridor MPO DRAFT 2023 - 2027 Transportation Improvement Program
Pending Approval: TAC - December 14, 2023; EB - January 9, 2024

2024															
TIP Year TRACS	TIP ID # STIP ID #	PROJECT SPONSOR	PROJECT NAME	PROJECT LOCATION	LENGTH	TYPE OF WORK DESCRIPTION	FUNC CLASS	LANES BEFORE	LANES AFTER	FED AID TYPE	FEDERAL FUNDS	LOCAL MATCH	OTHER FUNDS	TOTAL COST	NOTES
01C	DOT 20-01 101747	ADOT	SR87 and Kleck Road	SR87 and Kleck Road	0	Left Turn Lanes	Principal Arterial	0	0	HSIP	\$ 422,205	\$ 25,520		\$ 447,725	No change
01D	CSG 23-01	Casa Grande	Florence Blvd & Colorado St., Raised Medians	Florence Blvd & Colorado St.	0	Design Installation of 300' of raised median on Florence Blvd.	Principal Arterial & Major Collector	0	0	HSIP	\$ 165,897	\$ 10,028		\$ 175,925	No change
01D	CSG 23-02	Casa Grande	Florence Blvd & Peart Road, Removal of Approach Medians & Extension of Left Turn Lane	Florence Blvd & Peart Road	0	Design removal of approach medians and extension of left turn lane	Principal Arterial & Minor Arterial	0	0	HSIP	\$ 165,897	\$ 10,028		\$ 175,925	No change
01D	ELY 23-01	Eloy	Battaglia Dr. & Tweedy Rd, Intersection Lighting	Battaglia Dr. & Tweedy Rd	0	Design intersection lighting	Major Collector	0	0	HSIP	\$ 147,550			\$ 147,550	No change
01D	PNL 23-01	Pinal County	Sunland Gin Road; Battaglia Dr. to Houser Rd., Shoulder Widening & Rumble Strips	Sunland Gin Road; Battaglia Dr. to Houser Rd.	1	Design installation of 5' paved shoulders and edgeline rumble strips	Major Collector	2	2	HSIP	\$ 385,310	\$ 23,290		\$ 408,600	No change
01D	PNL 23-02	Pinal County	Battaglia Drive; Henness Road to Overfield Road, Shoulder Widening	Battaglia Drive; Henness Road to Overfield Road	3	Design approx. 3 miles of 5' north side & 2' south side installation of shoulders	Major Collector	2	2	HSIP	\$ 492,340	\$ 29,760		\$ 522,100	No change
01C	CLG 23-01	Coolidge	Coolidge Ave., Christensen Road to Clemans Road	Coolidge Ave., Christensen Road to Clemans Road	3	Reconstruct and widen existing roadway	Major Arterial	2	2	State			\$ 5,300,000	\$ 5,300,000	No change
01D	ELY 23-02	Eloy	Sunland Gin Road	Sunland Gin Road: Arica to I -10	0.5	Design and acquire ROW for reconstruct and widening of the existing roadway	Major Arterial	2	4	State			\$ 400,000	\$ 400,000	No change
01D	PNL 23-03	Pinal County	West Pinal Parkway East-West Corridor	West Pinal Parkway East-West Corridor	0	Pre- Engineering and Design	Parkway	0	6	State			\$ 9,240,000	\$ 9,240,000	No change
	DOT 23-02	ADOT	Phoenix-Tucson Passenger Rail Study	Maricopa, Pinal, and Pima Counties	0	Study	N/A	0	0	State	\$ -	\$ -	\$ 3,500,000	\$ 3,500,000	No change
01D	DOT 23-03	ADOT	SR-87 Intersection Improvements at Arica Road & Shedd Road	SR-87 at Arica Road and SR-87 at Shedd Road	0	Design intersection improvements at SR-87 at Arica Road & Shedd Road	Major Collector	1	1	State			\$ 700,000	\$ 700,000	No change
01D	DOT 23-04	ADOT	Dynamic Message Signs (DMS) Project	Multiple Locations in Pinal County	0	Design	N/A	0	0	ADOT CRP	\$ 200,000			\$ 200,000	No change
	CLG 24-01	Coolidge	Arica Road Railroad Crossing Safety Improvement Project	Arica Road; approximately 1,360 feet East of SR-87	0	Construction of railroad crossing improvements including upgrading the existing UPRR crossing and installing new gate arms,	Local	0	0	ESP Grant & Local Funding	\$ -	\$ 500,000	\$ 500,000	\$ 1,000,000	No change
01D	ELY 24-01	Eloy	Battaglia Road Sidewalk Project	Battaglia Road; Eleven Mile Corner Rd. to Sunshine Blvd.	1	Design of 5,310 linear feet of 5-foot wide sidewalk, vertical curb and gutter, 16 ADA-accessible sidewalk ramps, and 10 sidewalk scuppers and concrete spillways on the south side of Battaglia Road	Major Collector	2	2	ADOT TA Program	\$ 279,028	\$ 16,866		\$ 295,894	No change
	SCMPO 24-01	SCMPO	City of Casa Grande Safe Routes to School Study	Multiple Locations in Casa Grande	N/A	SRTS Study	N/A	N/A	N/A	ADOT TA Program	\$ 408,668	\$ 24,702		\$ 433,370	No change

Sun Corridor MPO DRAFT 2023 - 2027 Transportation Improvement Program

Pending Approval: TAC - December 14, 2023; EB - January 9, 2024

	SCMPO 24-02	SCMPO	City of Coolidge Safe Routes to School Study	Multiple Locations in Coolidge	N/A	SRTS Study	N/A	N/A	N/A	ADOT TA Program	\$ 184,399	\$ 11,146	\$ 195,545	No change
--	-------------	-------	--	--------------------------------	-----	------------	-----	-----	-----	-----------------	------------	-----------	------------	-----------

Sun Corridor MPO DRAFT 2023 - 2027 Transportation Improvement Program
Pending Approval: TAC - December 14, 2023; EB - January 9, 2024

	100163		LTAP								STBG	\$ 500			\$ 500	No change
			TOTAL FOR 2024									\$ 2,851,794	\$ 651,340	\$ 19,640,000	\$ 23,143,134	

2025																
TIP Year TRACS	TIP ID # STIP ID #	PROJECT SPONSOR	PROJECT NAME	PROJECT LOCATION	LENGTH	TYPE OF WORK DESCRIPTION	FUNC CLASS	LANES BEFORE	LANES AFTER	FED AID TYPE	FEDERAL FUNDS	LOCAL MATCH	OTHER FUNDS	TOTAL COST	NOTES	
01C	CSG 23-01	Casa Grande	Florence Blvd & Colorado St., Raised Medians	Florence Blvd & Colorado St.	0	Installing 300' of raised median on Florence Blvd.	Principal Arterial & Major Collector	0	0	HSIP	\$ 388,624	\$ 23,491		\$ 412,115	No change	
01C	PNL 23-01	Pinal County	Sunland Gin Road; Battaglia Dr. to Houser Rd., Shoulder Widening & Rumble Strips	Sunland Gin Road; Battaglia Dr. to Houser Rd.	1	Construct installation of 5' paved shoulders and edgeline rumble strips	Major Collector	2	2	HSIP	\$ 975,613	\$ 56,297		\$ 1,031,910	No change	
01C	ELY 23-02	Eloy	Sunland Gin Road	Sunland Gin Road: Arica to I-10	0.5	Reconstruction and widening of the existing roadway	Major Arterial	2	4	State & Local		\$ 5,000,000	\$ 4,600,000	\$ 9,600,000	No change	
01C	CSG 23-03	Casa Grande	TS Centennial & Pinal	Centennial Blvd. & Pinal Ave.	0.25	Construct New Traffic Signal	Principal Arterial	2	2	Local & Federal Earmarks	\$ 938,000	\$ 56,698	\$ 405,302	\$ 1,400,000	Amend - Moving construction phase from FY24 to FY25, correcting the required local match (\$56,698) and placing the local overmatch (\$405,302) in the "Other Funds" column.	
01C	CSG 23-04	Casa Grande	Thornton Rd Phase 3	Thornton Road, SR84 - Peters Rd	1	Construct Road Widening	Principal Arterial	1	2	Local & Federal Earmarks	\$ 3,000,000	\$ 181,336	\$ 2,378,664	\$ 5,560,000	Amend - Moving construction phase from FY24 to FY25, correcting the required local match (\$181,336) and placing the local overmatch (\$2,378,664) in the "Other Funds" column.	
	100163		TOTAL FOR 2025								\$ 5,302,737	\$ 5,317,822	\$ 7,383,966	\$ 18,004,525		

2026																
TIP Year TRACS	TIP ID # STIP ID #	PROJECT SPONSOR	PROJECT NAME	PROJECT LOCATION	LENGTH	TYPE OF WORK DESCRIPTION	FUNC CLASS	LANES BEFORE	LANES AFTER	FED AID TYPE	FEDERAL FUNDS	LOCAL MATCH	OTHER FUNDS	TOTAL COST	NOTES	
	SMP 19-02	Sun Corridor MPO	HPMS - Data Collection	Various Locations	0	Traffic Counts	Various	0	0	STBG	\$ 131,346	\$ 7,939		\$ 139,285	No change	
01C	CSG 23-02	Casa Grande	Florence Blvd & Peart Road, Removal of Approach Medians & Extension of Left Turn Lane	Florence Blvd & Peart Road	0	Construct removal of approach medians and extension of left turn lane	Principal Arterial & Minor Arterial	0	0	HSIP	\$ 309,453	\$ 18,705		\$ 328,158	No change	
01C	ELY 23-01	Eloy	Battaglia Dr. & Tweedy Rd, Intersection Lighting	Battaglia Dr. & Tweedy Rd	0	Install Intersection lighting	Major Collector	0	0	HSIP	\$ 160,199			\$ 160,199	No change	
01C	PNL 23-02	Pinal County	Battaglia Drive; Henness Road to Overfield Road, Shoulder Widening	Battaglia Drive; Henness Road to Overfield Road	3	Construct approx. 3 miles of 5' north side & 2' south side installation of shoulders	Major Collector	2	2	HSIP	\$ 2,710,913	\$ 163,862		\$ 2,874,775	No change	
01C	DOT 23-04	ADOT	Dynamic Message Signs (DMS) Project	Multiple Locations in Pinal County	0	Construction	N/A	0	0	SCMPO CRP	\$ 600,000			\$ 600,000	No change	
	100163		TOTAL FOR 2026								\$ 3,912,411	\$ 190,506	\$	\$ 4,102,917		

2027																
TIP Year TRACS	TIP ID # STIP ID #	PROJECT SPONSOR	PROJECT NAME	PROJECT LOCATION	LENGTH	TYPE OF WORK DESCRIPTION	FUNC CLASS	LANES BEFORE	LANES AFTER	FED AID TYPE	FEDERAL FUNDS	LOCAL MATCH	OTHER FUNDS	TOTAL COST	NOTES	
			TOTAL FOR 2027								\$ 500		\$	\$ 500	No change	